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GFS/I Status Summary

§ The Current Request Dates for GFS/I Items provided here represent the updated Kaiser-Hill request dates.  In cases where the Original Request
Date is past due, the Current Request Date generally identifies the next possible DOE delivery date, and do not necessarily reflect the Kaiser-Hill
impact dates.  Specific schedule impacts are analyzed and documented within the Request for Equitable Adjustment (REA) process.

§ The Current Status field has been modified to identify current and future impacts to the Closure Contract. GFS/I which has been completed, even if
delayed commitment or delivery caused previous cost and schedule impacts, are deleted from the current quarterly request.  The historical record
of K-H GFS/I requests and DOE Commitment or Delivery, if applicable will form the basis for any K-H GFS/I related REA.

§ Yellow Highlights indicate text that has been revised by K-H since the last update.  DOE updates are noted with Green Highlights.

The following status codes are used for Government Furnished Services/Items (GFS/I):

Red = Current and/or future Project impacts identified by Kaiser-Hill (K-H) due to GFS/I commitment/delivery variance, REA in process

Yellow = Current and/or future potential Project impacts identified by K-H due to GFS/I commitment/delivery variance

Green = No current and/or future K-H identified impacts due to GFS/I commitment/delivery variance

The below Table provides a summary listing of all current Red and Yellow Status items. Please see the individual GFS/I
item sheets for specific information.

ID GFS/I Title Impact Category Current Status
G.I.A.04.00 Pu Metals and Oxides

(3013/9975)
Transportation, and Receiver Site Yellow

G.I.A.08.00 Composite Items,  9, 48, 21, 77
and 8

Transportation, and Receiver Site Yellow

G.I.B.01.00 278 Pu Contaminated HeU Transportation, and Receiver Site Yellow
G.III.A.02.00 TRU, TRM  Wastes Transportation, Designated

Treatment/Disposal Site
Yellow

G.III.C.02.00 Low Level Mixed Waste s (<
10nCi/g)

Designated Treatment/Disposal Site Yellow

G.III.D.01.00 Low Level Mixed Waste (>
10nCi/g)

Designated Treatment/Disposal Site Yellow

G.IV.C.02.00 Draft Decision
Documents/Regulatory Reports -
(End State)

Draft Proposed Documents DOE Review Yellow
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Contract Ref: Special Nuclear Material (SNM) - Plutonium  (I.A) and HeU (I.B) Status: Green
GFS/I: All SNM
K-H PM: See Below
K-H Lead: See Below
RFFO Lead: See Below

Additional Information Required by RFFO in order to respond to K-H GFS/I Requests:
N/A

K-H Summary Comments on DOE SNM Commitment/Delivery:

1. All GFS/I necessary for the SNM category are complete. No additional GFS/I is requested and the SNM category will no longer be included in the GFS/I
Quarterly submittal.
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Contract Ref: Facility Deactivation, Decommissioning and Demolition – SNM Buildings (II.A.02 through II.A.06) Status: Green
 and Other Facilities   (II.B.2)     
GFS/I: Comments on Draft Decision Documents/Regulatory Reports
K-H PM: Trice/Dieter/Ferrera
K-H Lead: Larsen/Gibbs
RFFO Lead: Schneider

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. B776/777 Demolition Plan is out for public comment.  DOE’s commitment date is 7/31/03, ahead of schedule.

K-H Comment on DOE Commitment/Delivery:
Section II, Part A of Technical Exhibit A  identifies GFSI support for Facility Deactivation, Decommissioning and Demolition of SNM Buildings and Other Facilities
as "DOE shall provide comments on draft decision documents and regulatory reports within 20 business days of receipt."

GFSI ID# Milestone Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.II.A.02.00 Comments on  Draft
Decision Documents
and Regulatory Reports-
Building 371/374 Cluster

Comments on  Draft
Decision Documents and
Regulatory Reports

N/A 10/01/02 –
9/30/03

Within 20 business days of
receipt

N/A

G.II.A.03.00 Comments on  Draft
Decision Documents
and Regulatory Reports-
Building 771/774 Cluster

Comments on  Draft
Decision Documents and
Regulatory Reports

N/A 10/01/02 –
9/30/03

Within 20 business days of
receipt

N/A

G.II.A.04.00

Comments on  Draft
Decision Documents
and Regulatory Reports-
Building 707/750 Cluster

Comments on  Draft
Decision Documents and
Regulatory Reports

N/A 10/01/02 –
9/30/03

Within 20 business days of
receipt

N/A

G.II.A.05.001
Receive DOE Comments
on B776/777 Demo Plan

Receive DOE Comments on
Demo Plan

4/17/03 5/1/03 Within 20 business days of
receipt

N/A Completed

G.II.A.05.002
B776/777 Demolition
Plan Approved

B776/777 Demolition Plan
Approved

 11/13/03 12/1/03 Within 20 business days of
receipt

N/A Completed

G.II.A.06.00
Comments on  Draft
Decision Documents
and Regulatory Reports-
Building 559 Cluster

Comments on  Draft
Decision Documents and
Regulatory Reports

N/A 10/01/02 –
9/30/03

Within 20 business days of
receipt

N/A

G.II.B.2.00 Other Facilities -
Comments on  Draft
Decision Documents
and Regulatory Reports

Comments on  Draft
Decision Documents and
Regulatory Reports

N/A 10/01/02 –
9/30/03

Within 20 business days of
receipt

N/A
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Contract Ref: Waste Management– Transuranic and Transuranic Mixed Waste ((III.A.01 and III.A.02) Status: Green
GFS/I: TRU, TRM Waste, Receiver Site, Containers and Trailers
K-H PM: Spears
K-H Lead: Rodgers
RFFO Lead: Legare/Schneider
HQ Lead: Crandal
Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

1. June 2003, K-H submitted a revised baseline for 10 shipments per week the remainder of FY-03; 8 shipments per week in FY04; and 3-4 shipments per
week in FY 05.

2. To further accelerate the RF closure, K-H submitted another revised baseline in August 2003 for 11 shipments per week in FY 04 and will remain at 11
shipments per week through January 2005.

3. All TRUPACTs have been supplied by DOE as requested by K-H in FY 03.
4. DOE will continue to work with WIPP to resolve technical issues related to each waste stream.  All waste streams will be sent to WIPP.

K-H Comment on DOE Commitment/Delivery:
1. Kaiser-Hill produces an annual shipping schedule for TRU/TRUM that identifies the number of shipments and TRUPACT II containers.  A monthly request is

provided for the current fiscal year.

DOE Provides
Transportation

Services

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

#
TPs

Date Treatment Disposal Treatment Disposal

Waste Type KH Request Start Finish Start Finish
all TRUPACT II containers

and trailers for shipment
of TRU/TRM to WIPP
and other designated
locations (e.g., ANL-W);
allows for average
shipping rate of
11/week, excluding
holidays

146 Oct-03 n/a n/a
complete/WIPP

n/a n/a 01-Oct-03 30-Sep-04

93 Nov-03
93 Dec-03
124 Jan-04
124 Feb-04
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DOE Provides
Transportation

Services

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

139 Mar-04
140 Apr-04
124 May-04
141 Jun-04
131 Jul-04
133 Aug-04
134 Sep-04

Organic Liquids/
Solidified Organics

1)  require approval of
Rev. 20 of the
TRUPACT II SARP in
order to be able to ship
treated and untreated
waste to WIPP or
2)  require alternative to
TRUPACT II for
transport

n/a 31-Aug-
04

n/a n/a n/a n/a n/a n/a

PCB Solids require modified WAC
to allow for disposal of
PCBs at WIPP

n/a n/a n/a 31-Aug-04 n/a n/a 01-Sep-04 31-Jan-05
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Contract Ref: Waste Management– Low Level Waste (III.B) Status:  Green
GFS/I: Low Level Waste
K-H PM: Spears
K-H Lead: Rodgers
RFFO Lead: Schneider
HQ Lead: Crandal

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

 K-H Comment on DOE Commitment/Delivery:
1) For Low Level Waste Section III, Part B of Technical Exhibit A identifies GFSI support as DOE designating receiver sites that can accept waste at a rate and
number consistent with the planning and approval process.

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

Treatment Disposal Storage Treatment Disposal Storage
Waste Type KH Request Start Finish Start Finish Start Finish

LLW designated receiver site for
disposal of approximately
54,000 m3 @ a DOE site
(e.g., NTS)

n/a n/a
assumed
complete
based on

IWO

n/a n/a n/a 01-Oct-03 30-Sep-04 n/a n/a

LLW designated receiver site for
approximately 2,600 m3 @
commericial site (e.g., EOU)
since NTS can not/will not
process intermodals

n/a n/a
assumed
complete
based on

435.1
exemptio

n

n/a n/a n/a 01-Oct-03 30-Sep-04 n/a n/a

LLW
PCB Liquids

maintain availability of
previously designated
treatment site (i.e., TSCAI)

n/a
assumed
complete

via
inclusion in
burn plan

n/a n/a 01-Jan-04 30-Sep-
04

n/a n/a n/a n/a
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Contract Ref: Waste Management–Low Level Mixed Waste (III.C) Status: Yellow
GFS/I: Low Level Mixed Waste (<10 nCi/g) With No Identified Path To Disposal
K-H PM: Spears
K-H Lead: Rodgers
RFFO Lead: Legare
HQ Lead: Crandal
Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. The Hanford Solid Waste EIS/ROD is anticipated in mid-October. Shipments of LLMW (<10nCi/gm should be approved after the ROD is issued.) (RFFO is

working with K-H to evaluate alternative storage/disposal locations as a contingency in case Hanford is unable to support the Site closure
schedule.Alternatives include: Nevada Test Site and /or interim storage at a commercial facility(e.g. WSC in Texas ).

K-H Comment on DOE Commitment/Delivery:
1. The waste category includes waste for which there is no currently available treatment and/or disposal facility. K-H is working with RFFO to mitigate the impacts of lack of
available treatment and/or disposal facility by establishing a contingency interim offsite storage location. K-H letter (LAM 218-03, Dated 9/24/03) provided a schedule of activities
and key decision dates for interim offsite storage in order to avoid any impacts to the planned accelerated D&D of all Site buildings. It is likely that commercial storage may not be
available and RFFO will be requested to provide an interim offsite Government storage facility.

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

Treatment Disposal Storage Treatment Disposal Storage
STP
No.

Waste Type KH Request Start Finish Start Finish Start Finish

RF-
W017
RF-
W081

PCB Liquids
PCB Solids

remaining population
is too high activity for
TSCAI;  require
designation of:
1)  treatment site for
waste that requires
treatment for PCB
destruction or
2)  storage receiver
site for untreated
waste

31-May-04 n/a 31-Aug-
04

01-Jun-04 30-Sep-04 n/a n/a 01-Sep-04 30-Apr-
05

see note
1

RF-
W027
RF-
W046

Organic Solids &
Sludges - Non-PCB
Organic Liquids -
Non-PCB

remaining population
is high in beryllium
concentration or too
high activity for
TSCAI;  require
designation of:
1)  treatment site for
waste requiring

31-May-04 n/a 31-Aug-
04

01-Jun-04 30-Sep-04 n/a n/a 01-Sep-04 30-Apr-
05
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DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

treatment for organic
destruction or
2)  storage receiver
site for untreated
waste

RF-
W083

Waste Chemicals certain small volume
chemicals possess
unique RCRA traits
such as P015, F027
and Hg compunds;
require designation
of:
1)  treatment site (or
sites) for elimination
of these unique traits
or
2)  storage receiver
site for untreated
waste

31-May-04 n/a 31-Aug-
04

01-Jun-04 30-Sep-04 n/a n/a 01-Sep-04 30-Apr-
05

none Depleted Uranium
(T1 fines)
Uranium
Contaminated Soils
(T1 soils)

waste possess
possible RCRA traits
such as
pyrophoricity, metals,
organics;  require
designation of:
1)  treatment site (or
sites) for elimination
of these traits or
2)  storage receiver
site for untreated
waste

31-May-04 n/a 31-Aug-
04

01-Jun-04 30-Sep-04 n/a n/a 01-Sep-04 30-Apr-
05

Notes:
1 finish date assumes that storage subcontract will be assigned to DOE and GFSI commitment will have been satisfied



10/31/03    K-H FY 041st Qtr GFS/I Update  Page 11 of 27

Contract Ref: Waste Management– Low Level Mixed Waste Mixed Waste (III.D) Status:  Yellow
GFS/I: Low Level Mixed Waste (> 10nCi/gm)
K-H PM: Spears
K-H Lead: Rodgers
RFFO Lead: Legare
HQ Lead: Crandal

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. RFFO is evaluating implementation of contingencies for storage & disposal (WCS)
2. There are three categories of waste that do not have an identified treatment plan. 1) PCB waste with high radioactivity and/or high beryllium. 2) Organic waste

with high radioactivity and/or high beryllium. 3) T-1 pyrophoric waste with PCBs, organics, and heavy metals. RFFO is working with K-H and EM-50 to identify
treatment technologies for these wastes.

K-H Comment on DOE Commitment/Delivery:
1. The waste category includes waste for which there is no currently available treatment and/or disposal facility. K-H is working with RFFO to mitigate the impacts
of lack of available treatment and/or disposal facility by establishing a contingency interim offsite storage location. K-H letter (LAM 218-03, Dated 9/24/03) provided
a schedule of activities and key decision dates for interim offsite storage in order to avoid any impacts to the planned accelerated D&D of all Site buildings. It is
likely that commercial storage may not be available and RFFO will be requested to provide an interim offsite Government storage facility.

DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

Treatment Disposal Storage Treatment Disposal Storage
STP
No.

Waste Type KH Request Start Finish Start Finish Start Finish

RF-
W005
RF-
W006
RF-
W023
RF-
W024
RF-
W030
RF-
W035
RF-
W043
RF-
W045
RF-
W050

Debris 1)  require designation of
treatment site for waste
requiring macroencapsulation
(e.g., ATG) and
2)  require designation of
treatment site in advance of the
availability of future > 10 nCi/g
disposal site or
3)  require designation of
storage receiver site for treated
> 10 nCi/g waste

30-Jun-04 * 30-Sep-04 01-Jul-04 30-Apr-05 * * 01-Oct-04 30-Apr-05
see Note

1
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DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

RF-
W075

RF-
W009

Solidified Bypass
Sludge

1)  require designation of
treatment site for waste
requiring stabilization (e.g.,
WCS) and
2)  require designation of
treatment site in advance of the
availability of future > 10 nCi/g
disposal site or
3)  require designation of
storage receiver site for treated
> 10 nCi/g waste

n/a
(complete/

WCS)

* 30-Sep-04 01-Nov-
03

30-Jun-04 * * 01-Oct-04 30-Apr-05

RF-
W079

Wet Slurry 1)  require designation of
storage receiver for treated > 10
nCi/g waste

n/a
(complete/

WCS)

* 31-Dec-04 n/a n/a * * 01-Jan-05 30-Apr-05

RF-
W027

Organic Solids &
Sludges - Non-
PCB

1)  require designation of
treatment site for waste
requiring treatment for organic
destruction and
2)  require designation of
treatment site in advance of the
availability of future > 10 nCi/g
disposal site or
3)  require designation of
storage receiver site for treated
> 10 nCi/g waste

31-May-04 * 31-Aug-04 01-Jun-04 30-Sep-
04

* * 01-Sep-04 30-Apr-05

RF-
W081

Organic Solids &
Sludges - PCB

1)  require designation of
treatment site for waste
requiring treatment for PCB
destruction and
2)  require designation of
treatment site in advance of the
availability of future > 10 nCi/g
disposal site or

31-May-04 * 31-Aug-04 01-Jun-04 30-Sep-
04

* * 01-Sep-04 30-Apr-05
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DOE Designates Receiver Site DOE Ensures Availaibility
of Receiver Site

3)  require designation of
storage receiver site for treated
> 10 nCi/g waste

RF-
W083

Waste Chemicals certain small volume chemicals
possess unique RCRA traits
such as P015, F027 and Hg
compunds;  require designation
of:
1)  treatment site (or sites) for
elimination of these unique traits
or
2)  storage receiver site for
untreated waste

31-May-04 * 31-Aug-04 01-Jun-04 30-Sep-
04

* * 01-Sep-04 30-Apr-05

Notes:

* indicates KH assumption that > 10 nCi/g disposal will not be available in the near future.  Should disposal become available, such designation would be sought in lieu of storage site designation.
1 finish date assumes that storage subcontract will be assigned to DOE and GFSI commitment will have been satisfied
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Contract Ref: Environmental Remediation – Remediation  (IV.A) and End State  (IV.C) Status: Green
GFS/I: Comments on Draft Decision Documents/Regulatory Reports – (Remediation and End State)
K-H PM: Ferrera/Shelton
K-H Lead: Butler/Shafer
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. Although DOE agrees with the DOE commitment date, some of the SAP addendum dates do not appear to be logically tied to the date for the action

decision document review, for example, see IHSS groups 800-3 and 500-4, the SAP addendum has a later date than the decision document (by a few
days or as much as a month).

2. IHSS Group SW-1 (Ash Pits) remains with Agencies.  Will become NFA as part of RFCA Mods.

K-H Comment on DOE Commitment/Delivery:
1. Response to #1 above: Since the remediation and characterization activities are done in parallel the ER RSOP (Decision Document) can preceed the SAP.
There are logical ties between the two documents and if the RSOP is expected to take longer to complete it is started first.

Section IV, Part A "Remediation" of Technical Exhibit A identifies Government Furnished Services and Items for the remediation elements of RFETS closure as
"DOE shall provide comments on draft decision documents and regulatory reports within 20 business days of receipt."

The following decision documents and regulatory reports for remediation are identified for DOE review and comments. Kaiser-Hill will provide DOE with the draft
decision documents and regulatory reports on a date that will provide at least the 20 business day review period.  These requests reflect the documents and
regulatory reports anticipated to be submitted to DOE during the next 12 months, or those whose dates fell in the rolling twelve month period in the last GFS/I
Update.

GFSI ID#  Document Title K-H
Request

Original
Request

Date

Current
Request

Date

DOE
Commitment

Commit
Date

Delivery

G.IV.A.02.003
Decision Document DOE
Review - IHSS Group  NE-
2

Review and
comment

8-Mar-02 11-Nov
02A

Within 20
business days of
receipt

N/A T-7 complete
Complete

G.IV.A.02.004
Closeout Report DOE
Review - IHSS Group  NE-
2

Review and
comment

25-Feb-04 12-Jun-03A Within 20
business days of
receipt

N/A Complete

G.IV.A.02.007 Decision Doc DOE Review
- IHSS Group  SW-1

Review and
comment

11-Dec-02 11-Nov02A Within 20
business days of
receipt

N/A
Complete

G.IV.A.02.008
Closeout Report DOE
Review - IHSS Group  SW-
1

Review and
comment

9-Feb-04 02-Feb-04 Within 20
business days of
receipt

N/A With Agencies

G.IV.A.02.009 SAP DOE Review - IHSS
140

Review and
comment

8-Jan-01 01-Oct-03A Within 20
business days of
receipt

N/A Complete
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G.IV.A.02.010 DOE Review & Comment
Incorporation: IHSS Group
900-11 Decision Document

Review and
comment

12-Jun-02 24-Nov-03 Within 20
business days of
receipt

9/15/2003 Received

G.IV.A.02.015 Decision Document DOE
Review –     IA Plume

Review and
comment

09-Sep-03 06-Feb-04 New date 2nd Qtr.
FY04

Preparation of document delayed by
completion of ground water model

G.IV.A.02.017 PAM DOE Review -  A5
Dam (will most likely not
be required – hold open
until Dam issues resolved)

Review and
comment

11-Dec-02 11-Dec-02
13-May-04

Within 20
business days of
receipt

Will not be
proceeding with
this project

Change in approach. No plans to construct
new dam-believed unnecessary.  Should be
discussed with K-H

G.IV.A.02.019 SAP DOE Review - IHSS
Group 000-2

Review and
comment

30-Sep-02 22-Jul-03A Within 20
business days of
receipt

N/A Complete

G.IV.A.02.022 SAP DOE Review - IHSS
Group 000-3

Review and
comment

22-Mar-02 09-Jan-04 Within 20
business days of
receipt

2nd Qtr. FY04 Document not received. Reason, limited funds
for this activity

G.IV.A.02.023 Decision Document DOE
Review - IHSS Group 000-
3

Review and
comment

12-Mar-03 06-Jan-04 Within 20
business days of
receipt

2nd Qtr. FY04 Document not received. Reason, limited funds
for this activity and document not currently in
process

G.IV.A.02.025 SAP DOE Review - IHSS
Group 000-4

Review and
comment

3-Dec-02 12-Dec-03 Within 20
business days of
receipt

1st Qtr. FY04 Document not received. Reason, limited funds
for this activity and document not currently in
process

G.IV.A.02.026 Decision Document DOE
Review - IHSS Group 000-
4

Review and
comment

11-Nov-03  17-Mar-04 Within 20
business days of
receipt

G.IV.A.02.041 Closeout Report DOE
Review - IHSS Group 300-
1

Review and
comment

12-Apr-05 13-Mar-03A Completed
6/20/2003

Agencies

 approved 6/20/2003
G.IV.A.02.049 SAP DOE Review - IHSS

Group 300-5
Review and
comment

28-Feb-02 01-Oct-02A Within 20
business days of
receipt

N/A Complete NFA Approved

G.IV.A.02.071 Closeout Report DOE
Review - IHSS Group 400-
7

Review and
comment

27-Jul-05 22-Mar-05 Within 20
business days of
receipt

New date 9/05 While with the agencies for clearance
additional Oil Saturated Soil was discovered.
Agencies informed. Will require additional
remediation. New due date established.

G.IV.A.02.073 Decision Document DOE
Review - IHSS Group 400-
8

Review and
comment

28-May-04 11-Dec-02A Within 20
business days of
receipt

441 – initial review complete in Dec 02. Sub-
mitted to Regulators
Complete

G.IV.A.02.078 Decision Document DOE
Review - IHSS Group 500-
1

Review and
comment

17-Dec-02 18-Nov-03 Within 20
business days of
receipt

New date
3/31/2004

Sampling and Analysis Plan to be prepared

G.IV.A.02.079 Closeout Report DOE
Review - IHSS Group 500-
1

Review and
comment

18-Dec-03 14-Jun05 Within 20
business days of
receipt

G.IV.A.02.081 SAP DOE Review - IHSS
Group 500-2

Review and
comments

28-Sep-04 28-Apr-03A Within 20
business days of

Complete
6/3/2003

Agencies approved SAP 6/3/2003
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receipt
G.IV.A.02.085 SAP DOE Review - IHSS

Group 500-4
Review and
comment

3-Dec-01 17-Apr-03A Within 20
business days of
receipt

Complete
5/5/2003

Agencies approved SAP 5/5/2003

G.IV.A.02.086 Decision Document DOE
Review - IHSS Group 500-
4

Review and
comment

4-Dec-02 02-Mar-04 Within 20
business days of
receipt

New date
5/5/2003

Document received-resolved agencies
comments. SAP approved 5/5/2003

G.IV.A.02.087 Closeout Report DOE
Review - IHSS Group 500-
4

Review and
comment

5-Jan-04 01-Oct-04 Within 20
business days of
receipt

N/A

G.IV.A.02.088 SAP DOE Review - IHSS
Group 500-5

Review and
comment

3-Dec-02 29-Jan-04 Within 20
business days of
receipt

New date 2nd Qtr.
FY04

SAP has not been initiated. Plan to prepare
SAP in 2nd Qtr. FY04. 3rd Qtr. Characterize.

G.IV.A.02.089 Decision Document DOE
Review - IHSS Group 500-
5

Review and
comment

5-Nov-03 29-Jan-04 Within 20
business days of
receipt

New date 2nd Qtr.
FY04

Provide notification 2nd Qtr. FY04

G.IV.A.02.090 Closeout Report DOE
Review - IHSS Group 500-
5

Review and
comment

23-Nov-04 01-Oct-04 Within 20
business days of
receipt

G.IV.A.02.095 Closeout Report DOE
Review - IHSS Group 600-
1

Review and
comment

11-Apr-05 16-Dec-02A Within 20
business days of
receipt

N/A Complete

G.IV.A.02.098 SAP DOE Review - IHSS
Group 600-4

Review and
comment

30-Dec-02 19-Aug-03A Within 20
business days of
receipt

9/30/2003 Received document and resolved agencies
comments. Letter requesting approval in
process. Complete

G.IV.A.02.099 Decision Document DOE
Review - IHSS Group 600-
4

Review and
comment

6-Jan-04 04-Dec-03 Within 20
business days of
receipt

New date
9/30/2003

Document received-DOE reviewed and
forwarded to agencies for 2 week review.

G.IV.A.02.100 Closeout Report DOE
Review - IHSS Group 600-
4

Review and
comment

18-Jan-05 11-Oct-04 Within 20
business days of
receipt

G.IV.A.02.115 SAP DOE Review - IHSS
Group 700-5

Review and
comment

10-Apr-02 17-Nov-03
11-Sep-03A

Within 20
business days of
receipt

New date Late
Sept 03

SAP is being drafted will be sent about mid-
Sept Complete

G.IV.A.02.116 Decision Document DOE
Review - IHSS Group 600-
4

Review and
comment

6-Jan-04 05-Jan-04 New date
9/30/2003

Document received-resolved agencies
comments. DOE sending letter requesting
formal approval.

G.IV.A.02.119 SAP DOE Review - IHSS
Group 700-7

Review and
comment

7-Jan-02 11-Sep-03A Within 20
business days of
receipt

New date
9/30/2003

Document received. DOE reviewed and
submitted to agency for 2 week review on
8/21/2003. Complete

G.IV.A.02.120 Decision Document DOE
Review - IHSS Group 700-
7

Review and
comment

27-Feb-03 15-Sep-03A Within 20
business days of
receipt

New date
9/30/2003

Document received-DOE reviewing. Complete

G.IV.A.02.128 Decision Document DOE
Review - IHSS Group 800-

Review and
comment

23-Jul-04 11-Sep-03A Within 20
business days of

9/30/2003 Received document and reviewed by DOE.
Sent 9/4/2003 to agencies for 2 week review.



10/31/03    K-H FY 041st Qtr GFS/I Update  Page 17 of 27

1 receipt Complete
G.IV.A.02.129 Closeout Report DOE

Review - IHSS Group 800-
1

Review and
comment

8-Jul-05 30-Dec-03 Within 20
business days of
receipt

G.IV.A.02.133 SAP DOE Review - IHSS
Group 800-3

Review and
comment

8-Oct-03 12-Dec-03 Within 20
business days of
receipt

G.IV.A.02.134 Decision Document DOE
Review - IHSS Group 800-
3

Review and
comment

16-Aug-04 11-Nov-03 Within 20
business days of
receipt

G.IV.A.02.141 Closeout Report DOE
Review - IHSS Group 800-
5

Review and
comment

15-Feb-05 30-Nov-04 Within 20
business days of
receipt

G.IV.A.02.146 SAP DOE Review - IHSS
Group 900-1

Review and
comment

29-Apr-03 07-Jan-03A Within 20
business days of
receipt

Completed-
1/30/3003

Agencies approved SAP 1/30/2003

G.IV.A.02.153 Org Landfill Decision
Document DOE Review

Review and
comment

20-Aug-02 10-Nov-03 Within 20
business days of
receipt

FY04 Originally received in July, reviewed & sent
back for revision. After that revision document
received in Sept. and DOE is reviewing. Draft
to agencies expected in first Qtr. Of FY04

G.IV.A.02.158 SAP DOE Review –
Foundation Removal

Review and
comment

9-Dec-03 31-Aug-04 Within 20
business days of
receipt

New date FY05 Document received.

G.IV.C.02.00
3

Draft Applicable or
Relevant and Appropriate
Requirements (ARARs)
Technical Memorandum -
DOE Review

Review and
provide
comments

1-Oct-02 12-Dec-02
30-Dec-02A

Within 20
business days of
receipt

N/A Complete

G.IV.C.02.00
4

Draft Soil Action Level
(SAL) Technical
Memorandum – DOE
Review

Review and
provide
comments

28-May-02 16-May-
03A

Within 20
business days of
receipt. Subject
matter of the
Technical
Memorandum
now addressed
through the
proposed RFCA
modifications.

N/A Sent to DOE for review 20-Aug-02
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Contract Ref: Facility Deactivation, Decommissioning and Demolition – SNM Buildings  (II.A.1) Other Facilities (II.B.1)          Status:  Green
                         and Environmental Remediation – End State  (IV.C)

GFS/I: CERCLA Admin. Record – (All Contract Ref.)
K-H PM: Martinez
K-H Lead: Martinez
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. K-H should continue to maintain the CERCLA Administrative Record onsite during FY 03.  The CERCLA Administrative record will continue to be an active
record even after Site closure.  Once a determination is made as to where and who will maintain post closure active records Kaiser Hill will be notified.”RFFO
requests that K-H provide a date by which they believe a new CERCLA Administrative Record repository will be needed.
2. DOE requests that another item be added to the GFS/I table to reflect that DOE commits to identifying a new offsite CERCLA Administrative Record Repository
by 12/04/2004.

K-H Comment on DOE Commitment/Delivery:
1. The current CERCLA Administrative Record, record copy repository is currently located on-site in facility T130G. This facility is scheduled to enter D&D during
the first quarter FY05. Therefore, a new off-site CERCLA Administrative Record Repository will be required December 04, 2004.

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.IV.C.1.00 CERCLA Admin.
Record

CERCLA Administrative
Record Repository

N/A 10/0/03 –
9/30/04

DOE will provide the CERCLA
Administrative Record Repository.

10/01/02
to 9/30/03

G.II.A.2.00 CERCLA Admin.
Record - Offsite

 Offsite CERCLA
Administrative Record
Repository

12/4/04 12/4/04 DOE commits to identifying a
new offsite CERCLA
Administrative Record
Repository by 12/04/2004.

12/4/04
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Contract Ref: Infrastructure and General site Operations - Environmental Monitoring (V.A) Status:  Green
GFS/I: Access for Offsite Environmental Monitoring
K-H PM: Shelton
K-H Lead: Shelton
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

K-H Comment on DOE Commitment/Delivery:

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.A.1.00 Access for Offsite
Environmental
Monitoring

Access for offsite
environmental monitoring

N/A 10/0/02 –
9/30/05

DOE will provide access to
existing off-site environmental
monitoring locations through
September 30, 2003

10/01 to
9/30/03

              
Contract Ref:                  Infrastructure and General Site Operations – Safeguards & Security (V.C)                                                            Status: Green
GFS/I:                              Security Clearance Processing 
K-H PM:                          Spears
K-H Lead:                       Giacomini
RFFO Lead:                    Goldsmith

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

K-H Comment on DOE Commitment/Delivery:

           
ID# Title K-H Request Original

Request
Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.C.1.00 Security Clearance
Processing

Prompt Security
Clearance Processing

N/A 10/0/02 –
9/30/03

DOE commits to providing
prompt security clearance
processing.
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Contract Ref: Infrastructure and General site Operations – Analytical Services (V.D) Status: Green
GFS/I: National Analytical Management Program
K-H PM: Ferrera
K-H Lead: Richardella/Ideker
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. EML was transferred to Homeland Security. HQ prepared MOU for interagency work. This program may be transferred to EH. DOE to ensure that Performance
Evaluation (PE) samples are provided.
K-H Comment on DOE Commitment/Delivery:
1. K-H is concerned about the EM-5 recall of funding for this program for FY03 and beyond. DOE has reorganized and Analytical Services now fall under EM-3.
As a result, the National Analytical Management Program support has been reduced to only the Environmental Management Consolidated Audit Program.  Status
of critical performance evaluation programs (QAP and MAPEP) is still in question.  The DOE Environmental Measurements Laboratory in New York manages
QAP.  This laboratory has been transferred to the Office of Homeland Security.  MAPEP is managed by DOE-Idaho.  These two Performance Evaluation Programs
are critical for ensuring competence of commercial laboratories for radiochemical analyses.     
2. The move of Analytical Services from EM to EH is scheduled to be complete by October 1.  At the present time, EH has maintained a hands-off approach.  Until
further information is received from DOE, the area of National Analytical support is going to remain a concern.  Issues to be resolved include continuity of
programs, future of Performance Evaluation programs, support for the Quality Systems for Analytical Services requirements and deployment,  and enforcement of
EM mandate of the Environmental Consolidated Audit Program.

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.D.1.00 National Analytical
Management
Program

Maintain National
Analytical Management
Program which supports
analytical services needed
to close the site

N/A 10/0/03 –
9/30/04

DOE will provide the National
Analytical Management
Program through September
30, 2003

10/1/02 to
9/30/03
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Contract Ref: Infrastructure and General site Operations – Public Relations and Media Support (V.E) Status:  Green
GFS/I: DOE Reading Rooms
K-H PM: Tuor
K-H Lead: Tuor
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

K-H Comment on DOE Commitment/Delivery:

ID# Title K-H Request Original Request
Date

Current Request
Date

DOE Commitment Commit
Date

Delivery

G.V.E.1.00 DOE Reading
Rooms

DOE Reading
Rooms

N/A 10/0/03 – 9/30/04 DOE will provide existing reading rooms as needed
through September 30, 2003

10/1/02 to
9/30/03
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Contract Ref: Infrastructure and General site Operations – Audit Support Services  (V.G) Status:  Green
GFS/I: KH Audit Plan Submission to OIG
K-H PM: Lindsay
K-H Lead: Timmerman
RFFO Lead: Van Loan
Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. CFO sent OIG guidance to KH on 3/12/03. KH is developing draft for submittal to RFFO.

K-H Comment on DOE Commitment/Delivery:
1. K-H plans to deliver the FY2005 Annual Audit Plan to DOE/RFFO on 5/31/04 for RFFO submittal to DOE/OIG Denver Audit Group by 7/15/04.

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.G.1.00 KH Annual Audit
Plan Submission to
OIG

RFFO approval of plan
and submittal to Office of
the Inspector General,
Denver Audit Group

7/15/04 7/15/04 DOE will review and forward
the accepted plan to the OIG

7/15/03 7/2/03

Contract Ref: Infrastructure and General site Operations – Utilities & Infrastructure (V.H) Status:  Green
GFS/I: Site Utilities
K-H PM: Ferrera
K-H Lead: Ferrera
RFFO Lead: Legare

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

K-H Comment on DOE Commitment/Delivery:

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.H.1.00 Site  Utilities Site utilities (water,
electricity, gas and
heating oil)

N/A 10/0/03 –
9/30/04

DOE will provide utilities as
needed through September
30, 2003.

10/1/02 to
9/30/03
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Contract Ref: Infrastructure and General site Operations – Radiological Assistance Program (V.I) Status:  Green
GFS/I: Radiological Assistance Program
K-H PM: Ferrera
K-H Lead: Kopplin
RFFO Lead: Goldsmith

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1. $15K funding under the current continuing resolution provided to K-H. Additional funding is pending the passage of a FY2003 appropriations bill.
2. RFFO provided the additional $35K in April

K-H Comment on DOE Commitment/Delivery:
1. $5K funding was provided in October 2003 for FY04 RAP under the current continuing resolution.  We are waiting for the remainder of $80K for FY04 RAP
support upon resolution of the federal budget.  DOE Region 6 provides this funding through DOE/RFFO.

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.I.1.00 Radiological
Assistance Program

Provide funding for
Radiological Assistance
Program

N/A 10/0/03 –
9/30/04

DOE will provide funding for
RAP through September 30,
2003.

10/1/02 to
9/30/03
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Contract Ref: Infrastructure and General site Operations – Nuclear Safety (V.N) Status:  Green
GFS/I: Authorization Basis (AB) Review Schedule
K-H PM: Lyle
K-H Lead: Geis
RFFO Lead: Goldsmith

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:
1) RFFO's policy is to partner with KH to expedite approval of AB documents.  To accomplish this, RFFO accepts redline changes to submitted AB documents

to address RFFO issues that would otherwise result in disapproval of the original submittal.  However, this partnering may result in contractual review periods
being exceeded while redlines are produced by KH and reviewed by RFFO.

2) RFFO has different dates for the last item, LLW Management DSA for 750 Pad.  See below.
K-H Comment on DOE Commitment/Delivery:
1. Section V, Part N (Nuclear Safety) of Technical Exhibit A identifies GFSI support by providing that "DOE complies with the following AB review schedule":

Section Item Review Schedule
A Justification for Continued Operations 4 calendar weeks
B Page Change 4 calendar weeks
C New - Authorization Basis 2 calendar months
D Authorization Basis revision 6 calendar weeks
E Positive Unreviewed Safety Questions 2 calendar weeks

Section V also states that DOE will work cooperatively with the Contractor to improve upon this review schedule as a part of the best efforts of the Nuclear
Licensing Statement of Commitment.  The priority and schedule for all nuclear safety documents submitted to DOE for review and approval are discussed
and prioritized in a weekly meeting held between K-H and DOE.  A record of these meetings will be maintained by K-H.  The major nuclear safety documents,
which include New Authorization Basis and Authorization Basis Revisions, are listed in Table 1 below.   Kaiser-Hill will provide DOE with the draft documents
in order to support the agreed-upon review schedule. (Ref: 01-RF-01431, LAM-169-01, dated June 26, 2001).

2. DOE, RFFO and K-H have agreed that JCOs, USQDs, and Page Changes are often emergent, and therefore cannot always be submitted with the notice
specified above.  K-H will provide notification at earliest opportunity to accommodate for this.

ID# Title K-H Request Original
Request

Date

Current
Request Date

DOE Commitment Commit
Date

Delivery

G.V.N.1.00 Authorization
Basis Review
Schedule

Comply with
stipulated AB review
schedule, work
cooperatively with
contractor to improve
review schedule

See prior
Requests for
the Original
AB Request
Dates

The AB Review
Schedule need
dates are
provided in
Table 1 below

DOE can fulfill the request as required by
Section C, technical Exhibit A.V.N of the
contract for AB approvals if KH provides
the 45 day advance notice of pending AB
review actions and detailed projections of
planned AB submittals

Table 1 : Nuclear Safety Documents

GFSI ID # BUILDING NUCLEAR SAFETY DOCUMENT DOCUMENT TYPE
DOE COMMENTS DUE

BACK  TO KAISER-HILL

SUBMITTAL TO DOE
PLANNED/(P) AND

ACTUAL (A)
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GFSI ID # BUILDING NUCLEAR SAFETY DOCUMENT DOCUMENT TYPE
DOE COMMENTS DUE

BACK  TO KAISER-HILL

SUBMITTAL TO DOE
PLANNED/(P) AND

ACTUAL (A)

G.V.N.01.000
General milestone category for major nuclear
safety documents

DOE can fulfill the
request for AB
approvals if KH
provides the 45 day
advance notice of
pending AB review
actions and detailed
projections of planned
AB submittals

G.V.N.01.003 371/374 Basis for Interim Operation
Rev. 6 canceled and replaced with
DBIO, Revision 0

NEW AB

11/15/02(A)
2/17/03 (A)

AApppprroovvaall  eexxppeecctteedd
44//2299//0033

44//3300//0033  ((AA))
CCoommpplleettee

7/01/02 (A)
2nd Submittal

11/27/02
3rd Submittal
4/09/03 (A)

G.V.N.01.054 559 DBIO, Rev. 0 (95%) Revision New AB
(DBIO)

4/03/02 (A)

Complete
1/14/02 (A)

G.V.N.01.072
559 DBIO, Rev. 0 Final Revision

See G.V.N.01.054 for B559
DBIO Rev.0 - 95% Revision

above

9/24/02 (A)

Complete 7/18/02 (A)

559 DSA, HC3 New AB (Replaces DBIO) 12/15/03 (P)

G.V.N.01.073 707 DBIO Revision/Annual Update AB Revision
(Annual Update)

10/24/02 (A)

Complete
9/12/02 (A)

G.V.N.01.074
776/777 BIO Revision to HAZ CAT 3 AB Revision

4/28/03

6/16/03 (A)

Complete

3/03/03 (A)

G.V.N.01.049 AWTS
(near 891)

Preliminary Hazard Categorization for Alternate
Water Treatment System

New AB 7/25/02 (A)
Complete

7/9/02 (A)
Complete

G.V.N.01.059
903 Pad 903 Pad ASA, Remediation Auditable Safety

Analysis. AB Revision
10/21/02(A)

Complete

9/06/02 (A)
Complete
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GFSI ID # BUILDING NUCLEAR SAFETY DOCUMENT DOCUMENT TYPE
DOE COMMENTS DUE

BACK  TO KAISER-HILL

SUBMITTAL TO DOE
PLANNED/(P) AND

ACTUAL (A)

G.V.N.01.069

Waste Facilities Consolidated Waste SAR, Waste Facility Safety
Analysis Report New AB

9/23/02

3/7/03

3/20/03

3/31/03 (A)

Complete

7/23/02 (A)
Complete

2nd Submittal
2/07/03 (A)

3rd Submittal
3/11/03 (A)
Complete

G.V.N.01.028 Site Site Safety Analysis Report
Rev. 3

AB Revision
(Annual Update)

9/9/02 (A)

Complete

11/28/01 (A)
6/6/02(A)

G.V.N.01.070 Site Safety Analysis for Outdoor Waste Management
SAR, Appendix J (PGC-RFP-01.2226-MAN) New AB 7/09/02 (A)

           complete
2/21/02 (A)

G.V.N.01.075

Site LLW Management DSA for 750 Pad AB Revision

6/26/03

7/9/03

6/26/03 (A)

Complete

5/15/03

5/28/03

6/05/03 (A)

Complete
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Contract Ref: Infrastructure and General site Operations – Records Management and Document Control (V.S) Status:  Green
GFS/I: Records Receiver Site
K-H PM: Martinez
K-H Lead: Martinez
RFFO Lead: Hartman

Additional Information Required by RFFO in order to respond to K-H GFS/I Request:

1. A  DOE task force has been formed with representatives from EM, RFFO, K-H, Ohio Field Office, Oak Ridge Operations Office, CAO, and the Headquarters
CIO to determine the records receiver site and the post closure custodian.  Several options have been discussed that will be presented to Departmental
Management upon further analysis by the Task Force.   However, Kaiser Hill can continue to ship records as appropriate to the Denver Federal Records Center
and to the Veterans Administration Records storage facility located in Neosho, Missouri pending the Departmental decision.
2.  Until otherwise notified the approved receiver sites for records continue to be the Denver Federal Records Center and the Department of Veterans Affairs
records storage facility located in Neosho, Missouri.
3. EM-51 working with Legacy Management to resolve issues. RFFO met with the new LM lead for records on 7/25. This request to EM will not be answered
because EM people will be transferred to LM on Oct 1, 2003. A new request will be sent to Mike Owen in LM after Oct. 1.
K-H Comment on DOE Commitment/Delivery:
1.  K-H requests RFFO FY03 commitment dates below.

ID# Title K-H Request Original
Request

Date

Current
Request

Date

DOE Commitment Commit
Date

Delivery

G.V.S.1.00 Records Receiver
Site

DOE approved records
receiver sites that will not
be unavailable for more
than 45 days through
September 30, 2003

N/A 10/0/02 –
9/30/03

DOE will provide a records
receiver site that will not be
unavailable for more than 45
days through September 30,
2003

10/1/01 to
9/30/03


